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Possession Configurations
Track Configuration No. 1 1 1 1 1
   Flying Junctions to Coniston (Illawarra Lines)
   Flying Junctions to Sydenham (Illawarra Local Lines)
   Sydenham to Hurstville (Illawarra Local Lines)
   Sutherland to Cronulla
   Coniston to Port Kembla (Isolation only)
Eastern Suburbs Line Possession ES ES ES
  Bondi Junction to Erskineville Junction
  Erskineville Junction to Hurstville (Illawarra Lines)
Track Configuration No. 2 and Airport 2 2 2 2
   City Outer line
   Central to Turrella Junction (Airport Line)
   Meeks Road to Hurstville (Illawarra Local Lines)
   Turrella to Leppington (Mains, East Hills and Lepp'ton Lines)
   Turrella to Revesby (Local Lines)
Track Configuration No. 3 3 3 3
   Redfern to Strathfield (Main Lines)
   Wells Street to Strathfield (Suburban Lines)
Strathfield to Clyde and Olympic Park Possessions OP OP OP
  Strathfield to Clyde (Mains)
  Flemington Car Sheds (All Tracks)
  Flemington, Lidcombe to Olympic Park
Track Configuration No. 4 (and 15) 4 4 4 4
   City Inner Line
   City Outer Line
   Green Square to Central (Up Airport)
   Central to Illawarra Jctn (clear of dives) (Illawarra Lines)
   Central to Sydenham (Illawarra Local Lines)
   Central to Homebush (Local Lines)
   Wynyard to Flemington (Shores and Suburban Lines)
Track Configuration No. 5 5 5 5 5
   Lidcombe to Westmead (Suburban and West Mains)
   Granville and Harris Park to Cabramatta (Y Link and OS)
Track Configuration No. 6 6 23 6 6
   Auburn to Westmead (Mains then West-Suburbans)
   Granville to St Marys (West Mains)
   Seven Hills to Richmond
   Track Name for Pilot Staff Working at Parramatta UM UM DM
  UGL Lithgow to Orange and Dubbo 7 7 7 7
Track Configuration No. 7 7 7 7 7
   Blacktown to Emu Plains
   Emu Plains to Katoomba
   Katoomba to Wallerawang
Track Configuration No. 8 8 8 8 8
  Illawarra Junction to North Sydney
  North Sydney to Gordon 
  Gordon to Hornsby
    ARTC Hunter Valley Possession HV 9 HV 9 HV 9 9 9
Track Configuration No. 9    9 9 9 9 9
   Strathfield to Wyong
   Berowra to Newcastle Interchange
   Flemington to Rhodes (Goods & Down Relief Lines)
Track Configuration 10 (Goods Road Possession) 10 10 10 10
   Marrickville to Meeks for Sydney Trains
   Chullora to Flemington for Sydney Trains
Track Configuration No. 11 11 11 11 11 11 11 11 11
   Possession of Roads 1 to 14 and Mains to Illa Jctn or S'field
   Possession of Roads 5 to 14 (1-4 Isolation and overnight LPA)
   Possession of Roads 9 to 14
   Flying Junctions to Illawarra Junction (Suburban Lines)
   Flying Junctions to Illawarra Junction (Local Lines, Sat 6 hrs)
Track Configuration No. 12 12 12
   Flying Junctions and Central (ESR and Up & Down Illawarra's)
   Flying Junctions to Sydenham (Up & Down Illawarra Locals)
   Eveleigh Yard (Power Outage only)
Track Configuration No. 13 13 13 13 13
   Strathfield to Lidcombe (East)
   Flemington to Harris Park (West)
   Track Name for Single Line Working
ARTC SSFL (Southern Sydney Freight Line) Main South Line SS 14 14 14 14
Track Configuration No. 14 14 14 14 14
   Flemington to Clyde and Sefton (Suburbans)
   Lidcombe and Bankstown to Cabramatta
   Fairfield and Sefton to Macarthur
   Liverpool and East Hills to Macarthur
    ARTC Configuration No. 16 (Moss Vale Line) 16 16 16 16 16
Track Configuration No. 16 16 16 16 16 16
  Inner Harbour to Bomaderry and Unanderra
Sydney Metro Line F 1 2 3 1 3 2 3 M
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2027

Light Rail

12

Legend

SSFL Closedown / Possession

10

ARTC Configuration No. 16

Goods Road Possession Configuration

Bussing Possession / Closedown

Configuration Weekend 2026
Up Main West Pilot Staff Working

6-17 July 18 December to 27 January28 Sep - 9 Oct

Major Special Event Weekends

→ 

Hunter Valley Possession / Closedown

← ←←School Holidays → 

8

2

← School HolidaysSchool Holidays → 

6

7

Train Testing (no isolation)

UGL Configuration No. 7

16

14

13

20272026

5

1

10 - 26 April

ESR

School Holidays

4

3

OP

Mortdale MC

Mortdale MC

Penrith Car 
Siding Up Yard

Penrith Car 
Siding Down 

Yard

Hornsby Car 
Siding 

Hornsby Up Yard

8 hours overnight
Glenfield Junction

Coniston to Port 
Kembla

Sutherland to 
Wollongong

Sutherland to 
Cronulla Digital 

Systems 
Commissioning

Saturday 26th 0200 until 
Monday 28th 2200

Handback of Down Suburban 
and Down Relief Monday 

0630 hrs for XPT

1000 to 2200 Monday
Possession extends to Seven 

Hills and Fairfield

Digital Systems 
Train Testing

Adjoins Config 7 
(Extends to Granville 

and Parramatta)

Specification Determination 
Committee Endorsed

Further Approval Required

Key information associated with 
possession

Wyong to Awaba 
Saturday 2000 until 

Sunday 0500

Saturday 2000 until 
Sunday 0500 Saturday 2000 

until Sunday 0500

MVP Resignalling

Wyong to Adamstown
0200 Sat to 0200 Tues

Gosford to Wyong Sat 
0200 until Sun 0200

Glenfield to 
Macarthur

Adjoins Config 7 
(Extends to 

Granville and 
Parramatta)

Penrith to Lithgow 
only 

Digital Systems 
Train Testing

Digital Systems 
Train Testing

Liverpool to 
Glenfield incl. SSFL

Platforms 1-4 only, 
with OP

CBD Closedown
WE27 to WE28 City Inner and Outer 

0200 Sat 2nd January until 2200 Friday 8th January

WE27 
Suburbans clear of Strathfield

Locals clear of Ashfield
Illawarra Lines clear of Illawarra Dives

Illawarra Locals clear of Erskineville North Junction

WE28
Illawarra Locals inclusive of City Inner/Outer to clear of 

Sydenham
Illawarra Lines clear of Meeks Rd Jctn

Illawarra Dives clear of 648/649

Friday 2300 start
Includes Steam Lines

(Sydney Yard) 

Sunday 0130-0700
Down Main Redfern to 

Ashfield

Turrella - Leppington only
Under Review

Clash with Easter 
Show

Edgecombe - Oakey 
Park Up Main

PSW Down Main

Richmond D Frame 
Renewal

Clarendon to Richmond 
commences 0200 

Friday (72 hour LPA)

Flemington East Junction 
Remodelling

48 hours Main Lines
3 hours Sun morning on 

Suburban Lines

Saturday 22:00 until Sunday 
06:00

Ashfield to Flemington and 
North Strathfield

(All tracks LPA - Strathfield)

City Outer and Airport Line with 
C8

Down Illawarra Local and Down 
Illawarra extend to clear of 

653/657

City Outer with 
Configuration 8

Digital Systems 
Train Testing Digital Systems Train 

Testing

Blacktown to St Marys
Up Main from 2200 Friday
Up Suburban from 0030 

Saturday

Mullet Creek Bridge

Friday 1600 start Unanderra to Berry

Mullet Creek Bridge

Friday 1600 start Unanderra to 
Berry

Saturday 0005 start
Extends to Homebush for full 

duration of LPA

Saturday 20:00 until 
Sunday 04:00

Ashfield to Flemington and 
North Strathfield

(All tracks LPA - Strathfield)  

Roads 1-4 Roads 1-4

Hornsby MC
0700-1600
Sat and Sun

OHW Modernisation

Fri 2200 start Mains and 1-14

Sat 2200 until Sun 1000
Up Suburban 

OHW Modernisation

Fri 2200 start
Suburbans, Mains and 

1-14

Monday 18:00 until Tuesday 02:00
Ashfield to Flemington and North 

Strathfield
(All tracks LPA - Strathfield)  

Wolli Creek to 
Waterfall 

Wolli Creek to Port 
Kembla

02:00
Waterfall to Port 

Kembla 

Friday 2300 start

Includes Up and Down 
Steam Lines (Sydney 

Yard)

Saturday 2300 to 
Sunday 0900

Sydney Yard 9-14  

Glenfield to 
Macarthur

Glenfield to 
Macarthur

Friday 2300 start

Blacktown to St Marys
Up and Down Main

AMC Isolation 
Saturday 0600 - 1800

Ashfield to 
Flemington and 
North Strathfield

Saturday 2200 
until Sunday 

0600

SHB Painting and Blasting

0200 Saturday 9th until 0200 
Monday 18th 

Wynyard to North Sydney

Broadmeadow 
Yard

Hornsby to Wyong
Sat 2100 to Sun 0500

Monday 28th 1200 until 
Thursday 31st 0600 

Berowra to Adamstown

Cronulla Line BLX

3 days Katoomba to Lithgow 
possession followed by continous 

Up Main Lithgow to Edgecombe with 
daily possession of the Down Main

Full Yard possession
No access for electric or 

diesel stabling or 
movements

Friday 2200 start 
Mortdale to Cronulla 

and Waterfall

Extends to Port 

Friday 2200 start 
Mortdale to Cronulla and 

Waterfall

BLX North Shore

With C5

With C14

Extends to North Sydney

Lidcombe to Sefton 
with C4

Digital Systems Train 
Testing

Digital Systems 
Train Testing

Mullet Creek Bridge

Friday 1600 start Unanderra to 
Berry

OHW Modernisation 

Sunday 0200 until 1600
Central to Ashfield Local 

Lines

Extends to Port 
Kembla

Under Review
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