
MAJOR CLOSEDOWN and WEEKEND POSSESSION PROGRAM Version 1
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Possession Configurations ← ←
Track Configuration No. 1 1 1 1 1
   Flying Junctions to Erskineville Junction (Illawarra Lines)
   Erskineville Junction to Port Kembla (Illawarra Lines)
   Sutherland to Cronulla
   Sydenham to Hurstville (Illawarra Locals)
Eastern Suburbs Line Possession ESR ESR
  Bondi Junction to Erskineville Junction
  Erskineville Junction to Hurstville (Illawarra Lines)
Track Configuration No. 2 and Airport 2 2 2 2
   City Outer line
   Central to Turrella Junction (Airport Line)
   Turrella to Leppington (Mains, East Hills and Lepp'ton Lines)
   Turrella to Revesby (Local Lines)
Track Configuration No. 3 3 3 3
   Redfern to Strathfield (Main Lines)
   Wells Street to Strathfield (Suburban Lines)
Strathfield to Clyde and Olympic Park Possessions OP OP OP
  Strathfield to Clyde (Mains)
  Flemington Car Sheds (All Tracks)
  Flemington, Lidcombe to Olympic Park
Track Configuration No. 4 (and 15) 4 4 4 4
   City Inner Line
   City Outer Line
   Green Square to Central (Up Airport)
   Central to Illawarra Jctn (clear of dives) (Illawarra Lines)
   Central to Sydenham (Illawarra Local Lines)
   Central to Homebush (Local Lines)
   Wynyard to Flemington (Shores and Suburban Lines)
Track Configuration No. 5 5 5 5
   Lidcombe to Westmead (Suburban and West Mains)
   Granville and Harris Park to Cabramatta (Y Link and OS)
Track Configuration No. 6 6 6 6
   Auburn to Westmead (Mains then West-Suburbans)
   Granville to St Marys (West Mains)
   Seven Hills to Richmond
   Track Name for Pilot Staff Working at Parramatta UM DM UM
  UGL Lithgow to Orange and Dubbo 7 7 7 UGL
Track Configuration No. 7 7 7 7
   Blacktown to Emu Plains
   Emu Plains to Katoomba
   Katoomba to Wallerawang
Track Configuration No. 8 8 8 8 8
  Illawarra Junction to North Sydney
  North Sydney to Gordon 
  Gordon to Hornsby
    ARTC Hunter Valley Possession 9 H 9 H 9 9 HV
Track Configuration No. 9    9 9 9 9
   Strathfield to Wyong
   Berowra to Newcastle Interchange
   Flemington to Rhodes (Goods & Down Relief Lines)
Track Configuration 10 (Goods Road Possession) 10 10 10 10
   Marrickville to Meeks for Sydney Trains
   Chullora to Flemington for Sydney Trains
Track Configuration No. 11 11 11 11 11 11 11 11 11 11 11 11 11
   Possession of Roads 1 to 4 or 5 to 8 or 9 to14
Track Configuration No. 12 12 12
   Flying Junctions and Central (ESR and Up & Down Illawarra's)
   Flying Junctions to Sydenham (Up & Down Illawarra Locals)
   Eveleigh Yard (Power Outage only)
Track Configuration No. 13 13 13
   Strathfield to Lidcombe (East)
   Flemington to Harris Park (West)
   Track Name for Pilot Staff Working at Clyde UM
ARTC SSFL (Southern Sydney Freight Line) Main South Line S 14 S 14 MS
Track Configuration No. 14 14 14 14 14
   Flemington to Clyde and Sefton (Suburbans)
   Lidcombe and Bankstown to Cabramatta
   Fairfield and Sefton to Macarthur
   Liverpool and East Hills to Macarthur
    ARTC Configuration No. 16 (Moss Vale Line) 16 16 16 MV
Track Configuration No. 16 16 16 16
  Inner Harbour to Bomaderry and Unanderra
Sydney Metro Line
   Chatswood to Cherrybrook
   Epping to Tallawong
   Chatswood to Sydenham
   Sydenham to Bankstown
TRANSDEV Light Rail 
   L1 Dulwich Hill to Central
   L2 Circular Quay to Randwick
   L3 Circular Quay to Juniors Kingsford
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2025
Bussing Possession / Closedown Up Main West Pilot Staff Working

Legend

2024Configuration Weekend
Special Event Weekends

→ ←

Train Testing (no isolation)
Light Rail ARTC Configuration No. 16

6-19th Jul

OP

SSFL Closedown / Possession
Hunter Valley Possession / Closedown

2025

School Holidays

2024

→ 

SM

April 2024

28th-13th Oct School Holidays

14

16

21 Dec to  30 Jan School Holidays

2

ESR

8

13

3

12

6

7

→ 

5

4

1

14 to 24 Apr ←

10

Specification 
Determination Committee 

Endorsed

6 hours overnight
Glenfield Junction

Bridge Road Westmead
All Tracks

Includes all tracks at 
Sydenham

Mortdale MC

D2K Commissioning

STAR2 Closedown

WE11: 9-14
WD11: Road 12

WE12: 5-14
WD12: Road 12

WE13: 5-14
WD13 to WD14: 9-14
WD14 to WE15: 1-14

Waterfall to 
Thirroul

Roads 1-14 Roads 5-14

Roads 5-14

Roads 5-14
Roads 1-14

Roads 9-14

Roads 9-14

Roads 9-14

Flying Junctions to 
Meeks Road

Roads 9-14
(short)

Early start St 
Marys to Emu 

Plains

Penrith Up Yard 
clear of stabled 

trains

OHW Renewal
Up and Down 

Suburbans
Overnight Up 

Local

Includes 1-4 Sydney Yard
7 hours Up Local 
Saturday night

Redfern Up Sub Recon
Includes Up and Down 

Suburbans 
Mains to Strathfield

DSP Commissioning 
Weekend Sutherland 
to Cronulla Fri to Tue
Mortdale to Waterfall 

Fri to Mon

Extended hours for SHB 
Central 615 pts to Gordon: 

Fri 2300 to Mon 0300 

Extended hours for SHB 
Central 615 pts to Gordon: 

Fri 2300 to Mon 0300 

Hornsby to Thornleigh 
Mains 

Sat 2300 to Sun 0400 

Up Suburban Rerailing
Down Main and Up Suburban LPA
Trains running to/from North on Up 

Main and Down Suburban

Eveleigh Yard LPA

Down Enfield West Fork TR

Adjoins Olympic Park
Includes Enfield West Forks, 
Homebush Bay West Forks, 

Mains Lidcombe to Flemington

Adjoins Config 9

Liverpool to 
Macarthur and East 

Hills

Early start St 
Marys to Emu 

Plains

Penrith Up Yard 
clear of stabled 

trains

Includes Clyde 
Up Yard

Minto and 
SP55 

ATRICS

Includes Clyde 
Up Yard

Daily LPA all 
tracks

Penrith Up Yard 
clear of stabled 

trains
Lithgow Down Yard 
and Browns No 1 

Siding

0200 Thu 26th Dec to 
0200 31st Dec 

Broadmeadow 
Yard

186 Turnout Recon

Coniston to Port Kembla

BLX 

Sutherland to Cronulla

Waterfall Commissioning Closedown 
WE01 Configuration 1

WD01 Heathcote to Helensburgh 
Daily PSW

(Times may vary)
Up PSW 0200-0915

All track LPA 0915-1140
Down PSW 1140-2300

All track LPA 2300-0030

WE02 Sutherland to Lysaghts

Extends to Unanderra, 
closes Inner Harbour

Sydney Metro
Bankstown to 

Sefton Junction

Roads 9-14
(short)

Penrith to Mt Vic

Isolation 0830-1930

LPA 0930-1830

17-24 August 
Sydney Metro 

Bankstown Buffer Stops
Campsie to Sefton Park 

Junction

Inner West Signal Upgrades
Locals Flying Junction to Ashfield 
Suburbans adjoin Config 8 and 

extend to Strathfield

Adjoins Config 8

Zig Zag to Edgecombe
Continuous Up Main 

Daily 0930-1700 Down Main 

PRS 

XPT daily 
possessions

770 T/O

XPT possession
F Frame T/O

XPT possession

Mains Clyde to 
Homebush only

Eveleigh Yard LPA

Kiama to 
Bomaderry

Lavender Bay CD
Lavender Bay CDLavender Bay CD

Further Approval Required

Key information associated 
with possession

Sydney Metro
Bankstown to 

Sefton Junction

Sydney Metro
Bankstown to 

Sefton Junction

Penrith Down 
Yard clear of 
stabled trains

Roads 9-14
(short)

Closedown from 26th 
to 30th pending 

Brownout Exemption 
Approval 

Sydney Metro 
Sydenham works

Turrella to Leppington 
only

Sydenham to 
Bankstown

Possession Configuration 2024 2025 Version 1

24/04/2024


